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STEPS TO SUCCESSFUL
UTILITY CONSTRUCTION
Brett Ward, Utility Operations Consultant

A True Story of a Sewer Plant
Upgrade in Tennessee
Your city is upgrading the sewer plant. The
department of environment and conservation
inspector just left the site. He took numerous
pictures, wrote pages of notes and increased your
testing schedule on several parameters from three
to seven days per week. He also issued the city
orders relating to efﬂuent improvement and the
contractor orders for erosion control.
The project is already six months behind schedule
and is only about half ﬁnished. There have
been ﬁst ﬁghts and revolving inspectors. Your
operators are about to quit. The engineer wants
more money; and the contractor boldly states,
“I don’t pay liquidated damages.” Before long,
the engineer quits. After the contractor leaves,
subcontractors and suppliers are calling city hall
wanting payment for work and equipment. Each
day, someone tells you about new problems,
why it is the other guy’s fault and what you
should have done to prevent that problem. The
Tennessee Department of Environment and
Conservation (TDEC) inspector says ﬁx it NOW!
This project, though one of the worst we have seen,
is not unique. Many municipal construction projects
go bad as the project nears completion. Did they
start going bad from day one?

With a desire to improve publicly owned
construction projects, the group known as Small
Community OutReach and Education (SCORE)
investigated the causes and remedies of why
construction projects go bad.

About SCORE
The mission of the Tennessee SCORE program is to
provide water and wastewater information and
technical assistance to small communities.
Originally an EPA-funded program administered
by the Division of Community Assistance, the
SCORE group is currently comprised of personnel
from the Division of Community Assistance,
Development Districts, Department of Economic
and Community Development, Rural Development,
Municipal Technical Advisory Service, and Tennessee
Association of Utility Districts, with all costs being
absorbed by these organizations.
Beginning in 1998 the group has examined the
question, “Why do construction projects go
bad in the end?” Referring primarily to water
and wastewater utility construction that local
governments undertake, these same problems
also occur in other types of construction. Various
persons have presented opinions from their areas of
work. The following summaries were compiled based
on the materials the presenter provided or on notes
taken during the presentations.
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Why Construction Projects
Go Bad in the End:
A Summary of Six Perspectives
ENGINEERS–by Alton Heathcoat, representing the
Association of Professional Engineers
• Poor understanding between parties involved
• Failure to receive timely approvals and permits
• Design errors
• Designing to “wants” not “needs”
• Design changed to ﬁt budget
• Poor on site inspection
• Poor contractor quality
• Untimely delivery of equipment,
reports, payments
CONTRACTORS–by Ron Crutcher, representing the
Association of General Contractors
• Poor plans and speciﬁcations
• Unclear areas of responsibility and authority
• Delays: weather, deliveries, design details
• Payment delays
• Disputes: Who can stop work?
OWNERS–by Larry McElroy, representing the
Consolidated Utility District, Rutherford County
• Delays by: TDOT, other utilities
• Misunderstandings between parties involved
• Too many bosses
• Professional incompetence among the parties
involved
• Gray contract language
FINANCIAL–by SCORE members
• Incomplete forms and applications
• Inadequate ﬁnancial resources
• Incompetency among the parties involved
• No longer a central clearing house
CONSTRUCTION MANAGERS–by Earl Sizemore P.E.,
representing Sizemore Consulting
• Poor communication
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• Poor plans and speciﬁcations
• Inexperienced contractors
• Financial confusion, pay requests, change
orders, retainage, payment delays
LEGAL PERSPECTIVE–by R. Loy Waldrop Jr.,
representing Lewis, King, Kreig, Waldrop, &
Cantron, P.C.
• Poor direction and project deﬁnition
• Project and funding mismatched
• Personnel quality
• Poor conﬂict resolution

Root Causes of Failed
Construction Projects
Shortage of skill
effective communications
knowledge
time
money

How to Prevent a Failed
Construction Project
SCORE members believe that projects can be
improved by enhancing the administrative skills
of project owners, that is, the city or utility. The
administrative board, whether the mayor and
board of aldermen or a utility board, must take
full responsibility for the success or failure of the
construction project.
If you were building a house, you would not hire
an architect or contractor, tell him to “build me
a house,” and then leave on an extended vacation.
You would carefully plan and discuss what you
wanted and what it would look like. Plans would be
chosen carefully or drawn to satisfy your needs and
desires. Fixtures and equipment would be discussed
and chosen based upon the needs and desires of the
persons using them. Colors and ﬁnish details would
be speciﬁed. Finally, the cost of the project must
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match your available resources. These decisions
would be ﬁnalized after much discussion between
you—the owner—and your builder and/or architect.
As the owner, you know what you would like the
house to be, and the professionals know how to
make that happen. By working together using
everyone’s expertise, you can get the best project
at the most economical price.
Likewise, in a utility construction project, the
owners must carefully work with others to have
a successful project. Above all, owner participation
is required (Sweeney), and a “partnering
relationship” is essential for success and savings
(A. Smith, D. Smith).
OWNER’S RESPONSIBILITIES
First on the list of responsibilities for the owner is
to deﬁne what is needed, wanted, and affordable.
In order to better deﬁne the project, professional
help may be needed; so securing professional
assistance will be an early task. Matching needs
and wants to the available resources is always of
major importance in construction. As part of the
discussions with the various partners in the project,
there must be an understanding about the meaning
of quality. Without general agreement initially about
what is acceptable in materials, safety, inspection,
construction practices, time schedules, clean-up,
disruption of services, and differing site conditions,
there is potential for major disagreements. Just as
you would monitor a home construction project, you
should monitor a utility construction project to see
that your interests are being met and your money
being spent wisely. All of this owner involvement
may take a signiﬁcant amount of time, effort and
expense, but it will be well worth the investment.

Steps to a Successful
Construction Project
The material presented here is intended to be
a guide in the process of administering a public
construction project. There are six critical areas
where the owner (administrative board) must
take responsibility.
1. Deﬁne the project.
2. Procure professional assistance.
3. Procure ﬁnancial resources.
4. Set performance standards.
5. Administer the project.
6. Monitor the project.
1. DEFINE THE PROJECT
The ﬁrst and perhaps most important step to making
your project a success is to deﬁne the project
(Waldrop, Heathcoat, Sweeney).
What is the purpose of the project?
What do you want to accomplish when the
project is complete?
These are big-picture questions. At this step,
the details are not of major importance. Begin
by discussing the following questions within the
administrative board. You may not have complete
answers, but answer as well as you can. Be cautious
about jumping to the details too quickly. The
speciﬁc technologies and speciﬁc solutions will
come later, as the technical personnel add their
input. Consider the following questions:
What is the project?
Why this project at this time?
What problems will be solved?
What is the expected useful life?
What are the long-term consequences?
What opportunities are gained?
When does the work need to be completed?
Who will manage the project?
Can the community afford the project?
How will you describe a successful project?
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Review and discuss your deliberations with your city
staff. In most cases, staff persons probably initiated
the project, so they have already answered some
of the important questions for themselves. Their
involvement during the project development and
decision-making stage is critically important. The
persons who work in the area will be able to add
some clarity to the questions. They should be able
to ﬁll in some details about current capacities, rates
of usage, and regulatory concerns. Their input could
redeﬁne the whole project. It may be appropriate to
request a technical-assistance provider and/or
a regulatory person to be part of your discussion.
This person frequently can add direction because he
or she will be able to point out options that are not
available due to regulations or public health and
environmental concerns. They may also direct you
toward similar projects that have been successful
or unsuccessful.
There may be other technical persons who could
be involved in the discussion at this time. Take
time to visit similar projects to discover problems
encountered or processes that have worked well.
Again, a word of caution about jumping to the
details: These initial discussions are about general
ideas and general concepts. This will be time
consuming, but the time is well spent to have
a clearly deﬁned project. Consider the following
questions for the next round of discussions with
staff, regulators, or assistance providers:
What is the project?
Will the project solve the problem?
What are the long-term consequences?
What is the expected useful life?
What opportunities are gained?
When does the work need to be completed?
Who will manage the project?
What assistance is needed to complete
the project?
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What are the regulatory considerations?
What will the project cost?
Can we operate it once it is built?
What will operations and maintenance cost?
Can the community afford the project?
How will you describe a successful project?
Next, think about operations (Middlebrook).
Will a plant be able to produce the needed efﬂuent
quality or drinking water quality?
Will a collection or distribution system deliver the
appropriate service?
What are the capital costs?
What are the expected operation and
maintenance costs?
What level of operator skill will be needed?
What number of operators will be needed?
What is the ability of the community to support
the facility?
The process of deﬁning the project may take
signiﬁcant time. It is a circular process of asking
questions of why, what, and how several times to
several different groups in order to come to
a consensus of what is best to meet the public
needs. If this process has involved all the various
parties that will be involved in the design and
operation, your partnership is well on its way.
2. PROCURE PROFESSIONAL ASSISTANCE
Most all SCORE members and presenters believe that
the expertise and experience of the individuals
involved in the project contribute greatly to its
success or struggles. Once you have exhausted
your own resources, involve a consulting engineer.
Tennessee Code Annotated (T.C.A.) 12-4-106
establishes that professional services for local
governments be procured based upon recognized
competence. Engineers, architects, accountants,
lawyers, and other professionals should be chosen
based on Qualiﬁcation Based Selection (QBS). In
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this process, a city or utility requests that persons
or groups wishing to provide the speciﬁed service
submit statements of qualiﬁcation to the city. From
those statements and through interviews, the city
would select qualiﬁed persons or ﬁrms. Then from
this group of qualiﬁed applicants the city would
request proposals on a particular project or job.

intended job. Do not let operators, engineers, or
others push you into work that is inconsistent with
the mission of the utility. Be leery of unproven
technology and misapplied technology. Make certain
the solution ﬁts your needs and resources. The
newest equipment or latest design that worked in
another community may not ﬁt your situation.

The QBS process is beyond the scope of this paper,
but additional information can be obtained from the
University of Tennessee Municipal Technical Advisory
Service (MTAS). A publication entitled Qualiﬁcation
Based Selection: An MTAS Guide for Procuring
Professional Engineering Services in Tennessee is
available from MTAS at www.mtas.tennessee.edu.
Additionally, guidance is available from the
American Council of Engineering Companies of
Tennessee at the web site www.acectn.org.

A very important item for consideration is having
“errors and omissions” insurance as a requirement
either for statement of qualiﬁcation submission
consideration or for the successful candidate. Quite
often, the ﬁrm or individual will be working on
a project in which cost will exceed the annual
revenue or even the net value of the ﬁrm or
individual. In the event of errors or omissions, the
ﬁrm will most likely only be able to offer to correct
the design work, if the design corrections are not
too extensive and expensive. The project costs of
actually constructing the corrections would likely be
beyond the ability of the ﬁrm or individual to bear.
The inevitable “lawsuit” springs to mind, but “you
can’t get blood from a turnip.” If they don’t have
the ﬁnancial resources, then they just don’t have
them. The city would be left “holding the bag.”
THAT is where “errors and omissions” insurance
would come into play. This insurance would provide
the ﬁnancial means to protect the city from a nonfunctional or otherwise unsatisfactory
project (Chlarson).

After selecting an engineer, outline the project
deﬁnition derived in Step 1. Consider repeating the
same set of questions with the engineer that you
did with your staff and regulators. Ask for their
ideas, recommendations, and timetable of activities.
At this time, cost questions are difﬁcult to answer.
Initially the answers may be only estimates or
relative costs, but as the project progresses, more
accurate estimates will emerge.
Always remember that the engineer works for the
city! The city owns the project; the city will pay
for the project; and the city will have to live with
the project for many years. The engineer is the
person who will take your general ideas or needs
and convert them to a detailed project based
upon either your guidance or their preferences and
according to Tennessee Design Criteria for Sewerage
Works and engineering standards. Make sure the
treatment options, materials, and equipment chosen
by the engineer are affordable, that they match
local conditions, and that they will actually do the

After the project has been designed by the engineer
and approved by the owner and regulatory and
funding agencies, seek bids from contractors. The
consulting engineer usually provides guidance
and evaluation through this process. This person
will prepare contract documents, drawings, and
speciﬁcations and assist in evaluating bids. Accept
the lowest responsible bid. Lowest responsible
bidder is deﬁned with respect to state purchases
as a person who has the capacity in all respects to
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perform fully the contract requirements and the
integrity and reliability that will assure good faith
performance (T.C.A. 1200-3-201-6). It was also
said in R. G. Willmott Coal Co. v. State Purchasing
Commission, 54 S.W.2d 634, 635, 246, KY, that in
determining who is lowest and best bidder, (the)
purchasing commission must consider not only the
amount of bid but also business judgment, capacity,
skill, responsibility of bidder, and quality of goods
proposed to be furnished. The deﬁnitions of lowest
responsible bidder and lowest and best bidder in
other jurisdictions are similar (Hemsley). If you
are going to reject a bid as irresponsible, have
adequate documentation to make that decision.
When a bid is signiﬁcantly lower than the others,
use caution, as there is a high risk of problems in
these cases (Waldrop).
3. PROCURE FINANCIAL RESOURCES
Water and wastewater utilities are very capitalintensive business enterprises. Developing a plan
for covering construction costs as well as operation
and maintenance is a major part of a manager’s
job (Young). The decisions made in the plan are
basically a way of balancing the answer to the
Step 1 questions Middlebrook posed on page 4.
Will a project be able to meet the regulatory or
water quality requirements?
What are the capital costs?
What are the expected operation and
maintenance costs?
What level of operator skill will be needed?
What is the ability of the community to support
the facility?

Sources of Funds
There are generally three sources of funds for new
construction: equity ﬁnancing, borrowing, and
grant monies. Where there is a long-term capital
plan, utility rates can be set that will allow the
utility to save funds for future projects. Although
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this is the most economical way of paying for new
construction, it is often impossible to save the
amount of money needed for a major capital project.
In this case outside funding will be necessary.
There are several sources of outside funds for
utility construction in Tennessee. Grant monies are
available from the Department of Economic and
Community Development in the form of Appalachian
Regional Commission and Community Development
Block Grants. Sources of grant assistance are your
local Development District Ofﬁce, as well as private
grant administrators. Grant/loan combinations are
available from the Rural Development Administration (formerly known as Farm Home Administration).
Low interest loans are also made for both water
and wastewater projects through TDEC, Division of
Community Assistance, State Revolving Loan Fund.
Other sources of funds include the Tennessee
Municipal League’s Bond Fund, your local bank and
General Obligation Municipal Bonds. An MTAS
publication, entitled Finding Money, gives a general
overview and detailed look at the various sources
of grants and loans within the state. To read this
publication, go to www.mtas.tenneessee.edu. Often
large projects will utilize a combination of
funding sources. Occasionally a county will allow
a municipality to use the county’s grant entitlement
that could not be utilized by the county.
In small cities and towns, the consulting engineer
will handle much of the paperwork associated with
the ﬁnancing. His or her experience with various
lenders can be a great help. Larger utilities will
have more experienced ﬁnancial personnel and will
wish to handle their own ﬁnancial work. If you
choose to let your engineer coordinate the ﬁnances,
oversee that work. A review of the ﬁnancial package
by someone who understands the options and
their short- and long-term effects on rates and
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operations may be helpful. In addition to the ﬁve
previously stated questions, how does the ﬁnancial
package affect total or the life-cycle cost of the
project, which includes the construction costs and
the operation and maintenance costs?
4. SETTING PERFORMANCE STANDARDS
Having clearly stated performance expectations at
the beginning of a project follows closely with
deﬁning the project. The owners of the project
should clearly describe to the engineers, contractors, managers, and staff what is expected and
what success looks like. The formal conferences
that occur throughout a project are the time to
have these discussions. Generally there are predesign, design review, pre-bid, and pre-construction
conferences as well as regular meetings throughout
the construction phase. Discussions with these
groups at the various conferences should focus on
how the work will meet the short- and long-term
goals of the project. Listen carefully to what is said.
If there is industry-speciﬁc language or jargon you
don’t understand, ask for clariﬁcation. Use good
communication skills. Repeat vague sentences in
your own words and seek support or redirection.
Take good notes at the meetings. If problems
go to litigation, usually whoever has the best
documentation wins.
For example, a successful design should meet
regulatory or water quality requirements as
a minimum, be affordable to the customers, and
be within the operational capabilities of staff who
are charged with the responsibility of operating
and maintaining the new infrastructure. TDEC will
review all plans for compliance with state design
criteria. Note that this does not mean that the
state guarantees the design will work as you expect
(Lemasters). A careful review of the design by your
operators for ease of maintenance and operability,
as well as function, may locate potential problems.

Ask the following questions:
Will regulatory requirements be met?
Will community needs be met?
What are the projected operation and
maintenance costs?
Do the equipment and technology choices match
local conditions and capabilities?
What are the stafﬁng needs and costs?
Engineers do make mistakes (Heathcoat). Review
the engineer’s work. Catching mistakes in the design
stage saves money and stress. If developers are
making expansions to your distribution or collection
system, their plans must also be state approved.
The state, however, does not oversee or inspect
the actual construction. Inspection is a local
responsibility. It is up to the local utility to inspect
the construction and oversee the installation to
assure that what was designed and approved is
actually built. Owners should also hold designers
responsible for a design that actually solves the
intended problem or yields the appropriate solution.
The quality of a contractor’s work is generally
documented through inspection. The scope of
inspection and who will perform that inspection
should be decided early in the project, and the
contractor should be notiﬁed prior to bidding
that exact compliance with the contract will
be expected. Generally the consulting engineer
provides an inspector, though many utilities are
performing their own inspections, especially in
water and sewer pipeline construction (McElroy).
The cost of inspection can be substantial,
so clear agreement about the amount and
extent of inspections must be decided to avoid
misunderstandings and different expectations.
Inspections could be general or detailed. The
inspector may be working more than one job,
dedicated to one job or a part of one job. Along
with the decisions regarding scope of inspections,
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also have a clear understanding of who can stop
work for noncompliance. Roles need to be clearly
deﬁned (Crutcher).
Plans and speciﬁcations will detail material quality.
Shop drawings and material manufacturing speciﬁcations need to be provided to the engineer for
review and approval for compliance with plans and
speciﬁcations. Approved shop drawings and
materials then are part of the plans and speciﬁcations, and no unapproved substitutions are
acceptable. Of course after setting high standards
for inspection and materials, owners must support
the inspector’s decisions; otherwise, the inspector
has no authority, and inspections will become
a waste of money.
Another area of performance to be discussed
involves water quality when a sewer or water
treatment plant is being renovated or upgraded.
EPA and the state expect all water quality standards
to be met throughout construction interruptions.
This will require planning and coordination between
operators and the construction workers. Here again
clear understanding of roles, responsibilities, and
authority is critical. If the contractor needs to
interrupt plant operations, the operators must
be notiﬁed in advance. Also operators need to
understand that construction will disrupt their
routine, and a major amount of adjustment may be
necessary for the duration of construction.
A widely known fact in public works is that no
matter what type of work you have performed, no
matter what its public beneﬁts, if you leave a mess
in someone’s yard or damage their landscaping or
ﬂowers you are in for trouble. This is especially true
of the construction of utility pipelines. The cleanup
of the construction mess is vitally important.
Cleanup in pipeline construction should be a daily
process as the construction moves down the right-
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of-way or easement (McElroy). If quick cleanup
is expected, it should be speciﬁed in the bid
speciﬁcations. It is recommended that construction
easements be videotaped prior to the beginning
of construction. This helps in the resolution of
disputes about damages.
The warranty period for new equipment and
facilities is often misunderstood. Beginning and
ending dates should be clearly stated as well as
who is responsible for warranty work, the scope of
warranty coverage, and, importantly what is not
covered. If an inspection is to be performed prior
to the end of the warranty period, these details
should be speciﬁed at the beginning of the project.
There should also be clear understanding about
start-up and training on the use of all equipment,
especially the control electronics and computers.
All equipment should include operation and
maintenance manuals and recommended spare parts.
In construction, always expect problems.
Construction projects are major logistical efforts
where even the best of planning can be undermined
by unforeseen events. Because of this, project
budgets should have 10-20 percent of the value of
the construction set aside for contingencies. Use
this money carefully. A common reason for increasing costs is “differing site conditions.” This could
be unknown ground water, rock, or difﬁculties with
utility relocation. Easement costs may change, and
there is always concern about inclement weather.
Many of these items will be in the various contracts,
so read them. If you don’t understand them or the
technical language, ask questions for clariﬁcation or
change the language.
5. ADMINISTER THE PROJECT
Management of a construction project is the
critical role that will determine success or struggle.
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Managers must be able to understand the full
project, simultaneously watch the big picture, and
ﬁt the details into the picture in a way that leads
to success. They must bring together a variety of
personnel, materials and pieces of equipment, and
piece them together to meet design. This should be
done in a timely manner, on budget, sometimes in
harsh and unpredictable conditions and oftentimes
without disrupting current operations.
There are various forms of project administration.
The most common is for the owners to hire a design
engineer, who designs the project, and a contractor,
who builds the project according to the design.
Another option is the design/build concept, where
a single ﬁrm is hired to design and build the
project. This arrangement has streamlined the
process and resulted in signiﬁcant savings. There are
questions, however, about the lack of competitive
bidding when using design/build.
A third option is some variation of the construction
management process. This option is common
in Tennessee with school construction. The
construction-manager structure results in an extra
party being involved and an extra cost, but this
person’s involvement often results in a far better
project. The cost of construction management
must be weighed against the added cost. In small
projects, there may be ways to receive the beneﬁts
without major extra cost.
With construction management, one person should
be designated as project manager. They may work
for the engineer, or be a city employee who is
dedicated to the project or a third party who works
for the city as a contract project manager. This
person is charged with the responsibility of making
the project successful and should have direction,
authority and resources. His or her loyalty must
be to the success of the project and to the owner

of the project and not to individual interests. The
manager must have outstanding personnel skills
along with the technical know-how to manage
the construction. And he or she must be able
to communicate and organize well and possess
mediation skills.
One option for project management is for the
engineer to provide this as part of the design
service. Advantages of this method are familiarity
with plans and speciﬁcations that allow quick
response to questions related to the documents.
Disadvantages include the inability to be completely
independent when there are possible deﬁciencies
in the documents. If this option is desired, the
scope of work must be decided in early contract
negotiations, so the additional cost can be included
in the engineering fee (Sizemore).
Another method is to hire a separate engineering
ﬁrm for the construction phase of the project. This
gives complete independence, but it also results in
a loss of knowledge and history about the design,
which may result in time being lost rehashing
decisions (Sizemore).
A third method for project management is generally
only available to large utilities, and that is to
provide the service themselves (Sizemore).
A fourth method is to hire a third-party project
manager. This will add cost to the project, but many
owners indicate that the presence of a manager
actually saved the utility money. Advantages to this
option include review of plans and speciﬁcations
and bid packages; independent cost review;
experience in selection of qualiﬁed contractors;
improved on-site communication; maintenance of
project schedule; and coordinating contractor and
subcontractor efforts (Sizemore).
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6. MONITOR THE PROJECT
A critical role for the project owner is to monitor
the project. This is generally done in conjunction
with the utility staff. The owners of the project, the
city, or utility board, along with their staff persons,
managers, engineers, and inspectors must evaluate
the project and their own performances relative to
the project (EOA).
The design itself should meet design criteria set by
the state. That design and the equipment choices
should meet the approval of the operational and
managerial personnel. These persons along with the
engineer should be able to give an assurance that
the design will produce a water quality that meets,
at a minimum, the regulatory standards. There
should be a level of comfort among the ﬁnancial
persons that the project and subsequent operational
expenses are affordable. As construction begins,
remind all personnel—from the professionals to the
least experienced laborer—that a quality project
is expected. Speciﬁed materials must be installed
according to design, using construction methods
that give a long-lasting project and are on budget
and on time. The contractor and inspector should
both be documenting the daily activities and
progress on the construction site. Payment requests
will be made based on the construction progress.
Make payments to the contractor quickly. If there
are disputes regarding payment requests, reconcile
them quickly, preferably using a previously agreed
upon method.
In a four-part article in recent issues of
Operators Forum, entitled “The Operator’s Key
to Successful Plant Upgrades,” the authors
recommended that a treatment plant staff person
referred to as a “coordinator” is key to improving
relations with contractors, subcontractors,
engineers, and operators of the facility. Where
a third-party project manager is not affordable,
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this may be an alternative option. Though not in
control of the project, a coordinator could serve
many functions of a project manager by keeping the
parties working as partners and serving as the eyes
and ears of the owners.

Summary
SCORE members ﬁrmly believe construction projects
that “go bad in the end” actually started out bad or
at the least began without thought and planning.
The most important element of a public utility
construction project is the involvement of informed
and dedicated owners. Frequently engineers are
hired, money borrowed, and contracts awarded with
little knowledge of these parties or of the process
by the owners. We simply depend upon the kindness
of strangers for the completion of a successful
public project. The purpose of this paper is to
encourage involvement and to provide direction
and information, so involvement actually improves
the project.
Owners are encouraged to hire highly qualiﬁed
personnel for all aspects of the project and to
direct them well, listen to them and learn from
them. If you do not understand or trust them,
get a second opinion. Spend the time necessary to
develop a quality project that will actually solve
the problems at hand in a way that matches the
community resources.
We encourage the use of some type of dedicated
construction or project management, a single
person committed to a successful project who will
see it through from beginning to end. This person
needs knowledge of the process, the skills to direct,
organize, and manage the process, and the support
of the owners. The manager may be
a contracted third-party manager or some
hybrid, such as a project coordinator, or simply
the engineer’s inspector who has additional
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responsibilities and authority. We encourage a
partnership approach as opposed to an adversarial
approach, which characterizes most failed projects.
Do not get in a hurry or try to perform too much
construction with too little money.
Utility construction, like home construction, can be
a very high stress process. There are many obstacles
and problems that must be overcome, but the thrill
of accomplishment is even greater. To complete a
treatment plant expansion or pipeline extension on
time and on budget is a great accomplishment, and
there is nothing as much fun as success. It’s our
desire that this SCORE material will be instrumental
in helping your utility complete a more successful
construction project.
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